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2-3: Regarding the new treatment facility, discussed on page 3, of Mr. 

Bebyn’s testimony,  

 

(a) Please provide an update of the status of the construction of the new 

facility. 

 

WWD Supplemental 

Response 2-3: 

 

(a) Please see the April 2019 Status Report for the City of Woonsocket 

– Drinking Water Treatment Facility Capital Improvements Project, 

attached as Supplemental Exhibit 2-3(a). 

 

Respondent: Robert Otoski, P.E. 

 

Date: May 15, 2019 
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CITY OF WOONSOCKET, WATER 

DIVISION 

By its Attorneys, 

 

 

/s/ Alan M. Shoer   

Alan M. Shoer, Esq. (#3248) 

Nicole M. Verdi, Esq. (#9370) 

Adler Pollock & Sheehan, P.C. 

One Citizens Plaza, 8th Floor 

Providence, RI  02903-1345 

Tel:  401-274-7200  

Fax: 401-751-0604 

Dated:  May 15, 2019 

 

 

 

CERTIFICATE OF SERVICE 

 

 I hereby certify that on May 15, 2019, I delivered a true copy of the foregoing 

supplemental 2-3(a) response to the Division of Public Utilities and Carriers’ SECOND Set of 

Data Requests via electronic mail to the parties on the attached service list. 

 

 

      /s/ Alan M. Shoer     



SUPPLEMENTAL EXHIBIT 2-3(A) 
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Status Report No. 15 

City of Woonsocket ‐ Drinking Water Treatment Facility Capital Improvements 
Project  
 

Date:  April 23, 2019 

Prepared by:  CDM Smith  

 

On July 31, 2017 the City of Woonsocket, Rhode Island (“City”) entered in to an Agreement with 

Woonsocket Water Services, LLC (“Company”); note that, during the proposal review process, 

the “Company” was also referred to as “the AECOM Team”.  The Agreement is for the Company 

to design, construct and operate a new water treatment facility with a design capacity of 7.0 

million gallons per day, expandable to 10.5 million gallons per day, on the City‐owned property 

on Jillson Avenue. Construction is to be complete and the facility fully operational no later than 

December 31, 2020.  

 

Status Report No. 15 details the work completed from March 23, 2019 through April 23, 2019.  

 

PROJECT SCHEDULE  

All design packages have been delivered to the City and stamped by RIDOH, which completes 

the design phase of the project. The City has issued to the Company a full notice to proceed 

with construction of Capital Improvements. It is anticipated the new water treatment plant will 

be fully operational on December 31, 2020.  

 

PROJECT BUDGET  

 

 

	  

Original Contract Sum  $ 56,752,800.00 

Change Orders  $     (109,572.00) 

Current Contract Sum  $ 56,643,228.00 

   

Total Paid to Date  $   21,698,186.03 

Current Retainage  $     1,066,988.31 

Current Payment Under Review  $        ‐ 
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PROJECT CHANGE ORDERS 
   
PROPOSED 

PCO No 8 ‐ Natural Gas Booster Station: The Company has proposed change order of $108,000 

to design and construct a gas booster station required to operate HVAC equipment at the 

treatment plant due to low line pressures in the distribution system. Final design details are 

being coordinated between WWS and National Grid.  

 

PCO No 9 ‐ PCB and PAH Remediation: Work under Change Order No 2 has been completed. 

Confirmatory soil samples indicated additional remediation work will be required. The 

Company is proposing a fixed Engineering Services cost of $9,574 plus the cost of excavation, 

disposal, sampling and lab costs associated with the removal of contaminated material within 

the defined area at a unit cost of $106.80 per ton.  

 

FUTURE 

30” Line Stop ‐ During pressure testing of the offsite pipelines, a connection to an existing line 

was discovered. This connection needs to be isolated in order to connect new pipe lines from 

the WTP. It has been determined a line stop is required to cap the existing line.  

 

Sick Leave Act ‐ A new law passed in the State of Rhode Island regulating the minimum sick 

leave time employees in the State must receive. WWS is evaluating the act and estimating the 

cost impacts it may have in the project.  

 

EXECUTED  

Change Order No. 1 – PCB and PAH Notification and Delineation: $41,868.00 

This change order covered the compensation for the Preparation/review of Notification to 

RIDEM and resulting RIDEM response and conduct the required site delineation of the PCB and 

PAH contamination to determine the extent of excavation required along the facility’s primary 

access road.  

	
Change Order No. 2 – PCB and PAH Remediation: $114,919.00  

Field work to further delineate the PCB and PAH contamination along the facility’s primary 

access road was completed (CO‐01). Lab results showed reportable levels of PCB were found to 

a depth of 3‐feet, while PAH contamination were found to a depth of 6‐feet. The Company has 

proposed Change Order No 2 (CO‐02) to “Dig and Haul” contaminated soil off‐site, conduct 

confirmatory sampling, development of reports and management activities during excavation 

for a total cost of $114,919.00. If confirmatory samples show additional remediation is required 

a proposed change order would be developed.  
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Change Order No 3 – Excavation/Removal Hazardous Materials: $100.70/Ton (Time & Material)  

Covers handling of hazardous materials while installing new water mains along Joffre Ave, Acres 

Ave, Reservoir Ave and Manville Rd. Company will only be compensated for material removed 

for disposal at a rate of $100.70 per ton.  

 

Change Order No 4 – Raw/Finished Piping Modifications: $202,988.00 (CREDIT)  

Company is deleting from the design ~620 linear feet of 24” ductile iron water main. The 

finished water main runs from the intersection of Acres Ave and Reservoir Ave to Joffre Ave and 

Logee St. The Company had proposed deleting ~450 linear feet of 24” ductile iron main 

between Manville Road and Lydia Avenue. However, deleting the ~450 linear feet of 24” ductile 

iron main would have meant transmission of raw water though an existing 100 year old main 

and the loss of redundancy.    

 

Change Order No 5 – Interior Process Piping Material Change: $129,600 (CREDIT)  

Company will credit $129,600 by installing epoxy line carbon steel pipe in lieu of ductile iron 

pipe within all facilities. This includes piping within the WTP, Raw Water Pump Station and 

Finish Water Pump Station.  

 

Change Order No 6: National Grid Natural Gas Service: $66,239 

National grid has provided an invoice totaling $114,740 to complete the installation of new gas 

main and gas service required at the new treatment facility. A utility allowance of $50,000 was 

placed into the construction contract. CO No 6 will cover the remaining balance plus bond and 

insurance increases incurred by WWS.  

 

PROJECT SUBMITTALS 
 All design packages have been approved for construction.  

 

PROJECT PERMITTING 

 All RIDEM and RIDOH permitting actives have been completed for the project. 

 

FIELD WORK/CONSTRUCTION ACTIVIES 
 Work on structural foundations at the WTP site has continued. 

 Started installing primary and secondary electric duct bank. 

 Placed and compacted subgrade at CCT slab  

 For further details, refer to WWS Update, attached. 
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Water Treatment Plant 
DESIGN-BUILD-OPERATE PROJECT UPDATE 

 

 
 

 
 

Water Treatment Plant Timeline 
 
Project Introduction.  The City of Woonsocket, Rhode Island issued a request for proposals (RFP) in 

August 2015 for the design and construction of a new water treatment facility.  Woonsocket Water 

Services, LLC, (WWS) a team comprised of AECOM, C.H. Nickerson, and Suez, submitted a proposal in 

February 2016 for the design-build-operate project and was awarded the project in July 2017. The project 

is currently in the construction phase. 

 

Design.  Once the contract was signed, the project was kicked off with the City in August 2017 with the 

initiation of design packages and permitting with local and state regulatory agencies.  The design 

packages consist of the following packages:  Package 1 – Early Site Work; Package 2 – Raw Water 

Pumping Station, connecting pipelines, and structural foundations of the Water Treatment Plant; and 

Package 3 – Water Treatment Plant.   

 

RIDOH approved Package 1 on May 30, 2018; Package 2 on July 20, 2018; and Package 3 on 

September 28, 2018.  All packages have been stamped and approved by RIDOH, which completes the 

design phase of the project.   
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Permitting.  All RIDEM and RIDOH permitting activities have been completed for the project.  The RIDOH 

participates in monthly progress review meetings with the project team and the City and will continue to 

participate and monitor the project throughout construction and startup.  Representatives from the RIDEM 

make periodic site visits to the WTP site to conduct site inspections related to construction storm water 

controls.  

   

WWS submitted a permit modification to the original Freshwater Wetlands permit. The permit modification 

request is to modify the amount of off-site compensation that would be provided, to include the impervious 

area that will be created with the sidewalk improvements on Jillson Avenue and the extension of Acres 

Avenue to the new Secondary Access Road from the new WTP. 

 

Construction.  In April, the following activities were conducted:   

1. Started rock excavation for admin building 

2. Continued installing formwork and reinforcement for DAF walls 

3. Continued placing concrete on DAF walls 

4. Installed and backfilled electrical handholes for primary power 

5. Continued installing formwork and reinforcement for the CCT south slab  

6. Continued installing formwork and reinforcement for the CCT north slab  

7. Continued placing sections of the CCT south slab 

8. Installed transformer pad 

 
Upcoming Activities (3 Month Look Ahead) 
 Continue review of construction submittals 

 Continue concrete formwork, reinforcement installation and concrete placement at the Chlorine 

Contact Tank area (CCT) 

 Continue concrete formwork, reinforcement installation and concrete placement at DAF walls 

 Start installing concrete formwork and reinforcement for admin building footings 

 Start pulling wire and cable for primary power 

 Start clearing and sitework at Raw Water Pump Station. 

 
Site Photographs 
 

The following project photographs were taken in April 2019.  These photographs depict the ongoing 

activities related to site work and concrete work for the operations/process building and the chlorine 

contact tank area. 
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Chlorine Contact Tank – South Slab Reinforcement and Placement of Slab 

Sections 
 

 
Chlorine Contact Tank – North Slab Reinforcement and Completed 

South Slab Concrete 
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Process Building- DAF Walls Formwork and Reinforcement 

 

 
Process Building- Trough Slab Reinforcement 
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Design-Build-Operate Contract Update 
 

TOTAL CONTRACT AMOUNT $56,643,228 

EXPENDED THROUGH MARCH 18 2019 $21,698,186 

PERCENT COMPLETE 38% 

ANTICIPATED TREATMENT PLANT COMPLETION DATE 

No Later 
than 

12/31/2020 

 


